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Dear Supervisors. EXECUTIVE OFFICER

DEPARTMENT OF PUBLIC WORKS:
ANCHORAGE 47 DOCK REPLACEMENT PROJECT
APPROVE APPROPRIATION ADJUSTMENT

REJECT ALL BIDS

ADOPT, ADVERTISE, AND AWARD CONSTRUCTION CONTRACT

SPECS. 7219R1; CAPITAL PROJECT NOS. 88987 AND 89060
FOURTH DISTRICT
(4 VOTES)

SUBJECT

The recommended actions will approve an appropriation adjustment to fully fund the
Anchorage 47 Dock Replacement Project, reject all construction bids received on August
12, 2014, adopt revised plans and specifications, instruct re-advertisement of the Project for
construction bids, and authorize the Director of Public Works to award and execute a
construction contract for the Anchorage 47 Dock Replacement Project.

IT IS RECOMMENDED THAT THE BOARD:

1. Approve the appropriation adjustment to increase the appropriation in Capital Project No.
89060 to $5,870,000 funded by commercial paper proceeds, which together with Capital
Project No. 88987 will fully fund the Anchorage 47 Dock Replacement Project: at a budget
of $15,520,000 as previously approved by the Board on July 8, 2014.

2.Reject all bids received by the Department of Public Works on August 12, 2014, for
construction of the Anchorage 47 Dock Replacement Project.

3.Adopt the revised plans and specifications (Specifications 7219R1), which are on file with
the Department of Public Works for construction of the Anchorage 47 Dock Replacement


cdlittle
Adopt Stamp

cdlittle
Typewritten Text
19     October 28, 2014


The Honorable Board of Supervisors
10/21/2014
Page 2

Project at an estimated construction cost of $12,000,000, and instruct the Executive Officer
of the Board to advertise the Project for bids to be received and opened on November 43
20, 2014, in accordance with the Instruction Sheet for Publishing Legal Advertisements.

4. Authorize the Director of Public Works, or her designee, to execute a consuitant services
agreement with the apparent Lowest Responsive and Responsible Bidder to prepare a
baseline construction schedule for a $5,000 not-to-exceed fee funded by the existing
Anchorage 47 Dock Replacement project funds.

5. Delegate to the Director of Public Works, or her designee, the authority to reject all non-
responsive bids and determine, in accordance with the applicable contract and bid
documents, whether the apparent Lowest Responsive and Responsible Bidder has timely
prepared a satisfactory baseline construction schedule and satisfied all conditions for
contract award, including the criteria adopted by the Board for contract award. Upon
determination that all such conditions have been satisfied, authorize the Director of Public
Works, or her designee, to award and execute the construction contract, in the form
previously approved by County Counsel, to the apparent Lowest Responsive and
Responsible Bidder, and to establish the effective date of the contract upon receipt by
acceptable performance and payment bonds and evidence of required contractor insurance.

6. Authorize the Department of Public Works to complete the Anchorage 47 restroom
renovation using a Board-approved Job Order Contract.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will approve an appropriation adjustment to fully fund
the Project, reject all construction bids received on August 12, 2014, adopt revised plans
and specifications, instruct re-advertisement of the Project for construction bids, and
authorize the Director of Public Works to award and execute a construction contract for the
Anchorage 47 Dock Replacement Project (Project).

The Project will include the removal of the existing aged and outdated dock system and
replacement with a new dock system consisting of 11 newly reconfigured docks with 253
new slips at Anchorage 47 that will meet the County of Los Angeles' current standards for
marina construction. The Project will also include repair and upgrade of the landside utilities
(water, fire protection, power, and sewer) for the new reconfigured dock system, boardwalk
area, parking lot, and restroom building serving Anchorage 47. In addition, as part of the
Project, the existing Parcel 55 dock and landside improvements will be upgraded. The
scope for Parcel 55 improvements include removal and in-kind replacement of the existing
aged and dilapidated small dock system at Parcel 55 and associated landside upgrades.
Parcel 55 scope is being combined with Anchorage 47 in an effort to save costs by
combining this similar work into one construction contract. The landside upgrades at Parcel
55 are minimal and will include removal and replacement of the security gate and fencing,
and restriping of the parking lot to provide accessible parking stalls. The Anchorage 47 and
Parcel 55 dock and landside improvements will be delivered using the County's competitive
low-bid process, and the Anchorage 47 restroom renovation will be completed using a
Board-approved Job Order Contract (JOC).
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On July 8, 2014, the Board adopted plans and specifications at an estimated construction
cost of $12,000,000, instructed that the Project be advertised for bids as required under the
Public Contract Code, and authorized the Director of Public Works to execute a consultant
services agreement with the apparent Lowest Responsive and Responsible Bidder to
prepare a baseline construction schedule for a $5,000 not-to-exceed fee. On August 12,
2014, two bids were received, and the low bid was below the estimated construction cost.
Bellingham Marine Industries, Inc. (BMI), was determined to be the apparent Lowest
Responsive and Responsible Bidder.

After the bid opening; however, it was determined that the construction contract was not
properly advertised in a newspaper of general circulation during the bidding period as
required by Public Contract Code Section 20125 and as directed by the Board on July 8,
2014. Due to the potential serious legal consequences of not properly advertising a
construction contract, we are recommending that the Board reject all bids received for this

Project, and that the Project be re-advertised in accordance with applicable legal
requirements.

The plans and specifications have been revised by the Department of Public Works (Public
Works) to incorporate clarifications and revisions based on questions received from bidders
during the previous bid period, and we are recommending that the Board adopt and
advertise these documents for construction bids.

In order to expedite construction of the Project, it is recommended that the Board authorize
the Director of Public Works to award and execute a construction contract with the Lowest
Responsive and Responsible Bidder (as defined in the Facts and Provisions/Legal
Requirements Section of this letter) if the low bid can be awarded within the total Project
budget approved by the Board. If the low bid cannot be accommodated within the approved
total Project budget, a contract will not be awarded under delegated authority, and we will

return to the Board with a revised Project scope of work and/or other funding
recommendations.

The proposed consultant services agreement requires the apparent Lowest Responsive and
Responsible Bidder to prepare a baseline construction schedule that conforms to the
County's schedule specification, which is critical to successfully managing construction
activities by both the contractor and the County. The bid specifications provide that if the
apparent Lowest Responsive and Responsible Bidder fails to complete an acceptable
schedule, the Director of Public Works may return to the Board to recommend that the
bidder be determined nonresponsible and recommend awarding the construction contract to
the next Lowest Responsive and Responsible Bidder, contingent on that bidder completing
a baseline schedule that conforms to the County's specifications.

It is anticipated that construction of the Project will begin in January 2015 and be completed
by September 2016.

The Project supports the Board's Sustainable Design Program by incorporating pervious
concrete pavers for reconstruction of the Anchorage 47 boardwalk area to percolate
stormwater runoff; and installation of water-efficient plumbing fixtures and energy-efficient
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lighting fixtures in the Anchorage 47 renovated restroom facility to increase on-site water
and energy conservation.

Implementation of Strateqgic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness/Fiscal
Sustainability (Goal 1), Community Support and Responsiveness (Goal 2), and Integrated
Service Delivery (Goal 3). These recommended actions support the Strategic Plan by
investing in public infrastructure that will enhance cultural and recreational opportunities for
County residents and visitors by providing improved dock facilities at Anchorage 47 and
Parcel 55 in Marina del Rey.

FISCAL IMPACT/FINANCING

The County's fair construction cost estimate for the Project is $12,000,000, including

. $11,900,000 for the low-bid construction contract and $100,000 for the Anchorage 47
restroom renovation that will be completed separately using a Board-approved JOC. The
total Project cost, including programming, plans and specifications, plan check, construction,
consultant services, miscellaneous expenditures, and County services, is currently
estimated at $15,520,000, which is consistent with the Project budget previously approved

by the Board on July 8, 2014. The Project Schedule and Budget Summary are detailed in
Attachment A.

Approval of the appropriation adjustment (Attachment B) will increase the appropriation in
Capital Project No. 89060 to $5,870,000, funded by commercial paper proceeds, which
combined with Capital Project No. 88987 will fully fund the Project. The appropriation
adjustment does not result in an increase to the project budget previously approved by the
Board on July 8, 2014. An appropriation adjustment is necessary at this time to ensure that
project funding is aligned with the estimated project requirements of $15,520,000, which will
facilitate award of the construction contract after bids are received and implementation of
the Project.

The Project budget of $15,520,000 will be fully funded by $2,450,000 of UJ5 Marina Fund-
Anchorage 47 Trust Fund established for the annual operation, repair, maintenance, and
replacement of the Anchorage 47 docks and premises; $4,000,000 of surplus funds from
the Department of Beaches and Harbors (Beaches and Harbors)' Fiscal Year (FY) 2013-14
Operating Budget; $1,000,000 of parking fee revenues from Beaches and Harbors'
Operating Budget, $600,000 from the Beaches and Harbors' Marina Accumulative Capital
Outlay Services and Supplies Budget (savings in the Beaches and Harbors FY 2012-13
Salary and Employee Benefit Budget); $1,600,000 of prior year net County cost from the
completed Redondo Beach Erosion Mitigation Project (Capital Project No. 86845); and
$5,870,000 of tax-exempt commercial paper proceeds. We anticipate returning to the
Board upon completion of the Project to recommend a long-term financing, which will
redeem the commercial paper and amortize the borrowed principal over a period of up to
ten years, which is supported by the useful life of the newly constructed dock. The
recommended borrowing type, par amount, and other financing details will be based on
market conditions and discussions with the Treasurer and Tax Collector.
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The maximum annual payment of a long-term financing of $5,870,000 proceeds for the
Project is estimated at $720,000. Beaches and Harbors’ projects that revenues generated
from the newly constructed docks will be sufficient to fund debt service and will use that
source to repay the borrowed funds. In the event that there is a shortfall, Beaches and
Harbors will utilize its operating budget to fund the difference.

Operating Budget Impact

Beaches and Harbors does not anticipate any one-time, start-up, or an increase in ongoing
maintenance and operational costs as a result of the Project.

Commercial paper proceeds will begin to pay Project costs in FY 2015-16. Interest expense
to carry the commercial paper is estimated not-to-exceed $200,000 annually until the long-

term financing is obtained. These commercial paper costs will be funded through Beaches
and Harbor’s Operating Budget.

The slip rental revenue is anticipated to remain stable during construction as impacted
boaters will be relocated to other County-operated anchorages in the Marina rather than
having their leases terminated. Revenue is expected to increase once the dock

replacement is complete since the new docks will command higher rents and maintain a
higher occupancy rate.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Prior to becoming aware of the issues related to the proper legal advertising of the Project,
Public Works, under delegated authority from the Board, issued BMI a consultant services
agreement for a $5,000 not-to-exceed fee to provide a detailed baseline construction
schedule, schedule of values, and list of submittals. The deliverables under the consultant
services agreement have been submitted by BMI and accepted by Public Works. The

County will issue payment to BMI for the services rendered under the consultant services
agreement.

It was determined, that pursuant to the Board's Civic Art Policy adopted on December 7,

2004, and amended on December 15, 2009, the Project is exempt from the Civic Art Policy
funding allocation requirement.

Applicable law, including the State Public Contract Code, requires the County to award
construction contracts to the Lowest Responsive and Responsible Bidder, which refers to
the firm that: 1) submits the lowest bid price; 2) is deemed by the County to be "responsive”
to specific criteria under the solicitation, including, but not limited to, licensure, bonding, and
insurance requirements; and 3) is determined by the County to be a "responsible" bidder by
exhibiting the quality, fitness, capacity, experience, and trustworthiness, to satisfactorily
perform the work required under the bid solicitation. As part of their bids, contractors will be
required to provide unit prices for the installation of guide piles and an extended daily
overhead rate applicable to any potential compensable project delay. As specified in the bid
documents, the "total evaluated bid price" will be determined by adding the lump sum base
bid, the unit price for the 14-inch-diameter guide piles multiplied by 50 linear feet, the unit
price for the 16-inch-diameter guide piles multiplied by 150 linear feet, the unit price for 20-
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inch-diameter guide piles multiplied by 25 linear feet, the extended overhead daily rate
multiplied by 30 calendar days, and the Local Small Business Enterprise preference (5
percent of the lowest bid price up to a maximum of $50,000), if applicable.

A standard construction contract, in a form previously approved by County Counsel, will be
used. The contract will contain terms and conditions supporting the Board's ordinances,
policies, and programs, including but not limited to: County's Greater Avenues for
Independence (GAIN) and General Relief Opportunities for Work (GROW) Programs, Board
Policy No. 5.050; Contract Language to Assist in Placement of Displaced County Workers,
Board Policy No. 5.110; Reporting of Improper Solicitations, Board Policy No. 5.060; Notice
to Contract Employees of Newborn Abandonment Law (Safely Surrendered Baby Law),
Board Policy No. 5.135; Contractor Employee Jury Service Program, Los Angeles County
Code, Chapter 2.203; Notice to Employees Regarding the Federal Earned Income Credit
(Federal Income Tax Law, Internal Revenue Service Notice 1015); Contractor Responsibility
and Debarment, Los Angeles County Code, Chapter 2.202; and the Los Angeles County's
Child Support Compliance Program, Los Angeles County Code, Chapter 2.200; and the
standard Board-directed clauses that provide for contract termination or renegotiation.

ENVIRONMENTAL DOCUMENTATION

On April 19, 2011, April 17, 2012, and July 8, 2014, the Board found the Project
categorically exempt under California Environmental Quality Act, as the Project involves
repair, renovation, and minor alterations of existing facilities, and removal and replacement
of existing facilities with new facilities of substantially the same size, purpose, and capacity
with no expansion of use. Notices of Exemption were filed with the Registrar-
Recorder/County Clerk. There has been no change to the scope of the Project since the
Project was determined to be exempt.

CONTRACTING PROCESS

The restroom renovation at Anchorage 47 will be completed using a Board-approved JOC,
and the dock replacement and remaining landside improvements for Anchorage 47 and
Parcel 55 will be completed through the County's competitive low-bid process.

Advertising for construction bids will be in accordance with the County's standard Instruction
Sheet for Publishing Legal Advertisements (Attachment C).

As requested by the Board on February 3, 1998, this contract opportunity will be listed on
the "Doing Business with Us" website.

Participation by Community Business Enterprises (CBE) in the Project is encouraged
through Public Works' CBE Outreach Program and by monitoring the good faith efforts of
bidders to utilize CBE.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the recommended actions will have no impact on current County services or
projects. As the Project will be implemented in phases, construction of the Project will only
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impact boaters whose rental slips are being replaced during a specific phase of the Project.
As the County owns and operates other public docks in Marina del Rey, the impacted
boaters will have the option of relocating to other available docks within the Marina or
section of Anchorage 47 not under construction.

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Facilities
and Asset Management Division; Department of Beaches and Harbors; and the Department
of Public Works, Project Management Division |.

Respectfully submitted,

WILLIAM VFUJIOKA
Chief Executive Officer

WTF:SHK:DJT
SW:AC:zu

Enclosures
c. Executive Office, Board of Supervisors

County Counsel
Auditor-Controller



DEPARTMENT OF PUBLIC WORKS:

ATTACHMENT A

October 21, 2014

ANCHORAGE 47 DOCK REPLACEMENT PROJECT
APPROVE APPROPRIATION ADJUSTMENT

REJECT ALL BIDS

ADOPT, ADVERTISE, AND AWARD CONSTRUCTION CONTRACT
SPECS. 7219R1; CAPITAL PROJECT NOS. 88987 AND 70985 89060

. PROJECT SCHEDULE

. . Scheduled Revised
Project Activity Completion Date Completion Date

Construction Documents 03/07/2013*

Jurisdictional Approvals 07/30/2013*

Construction Award 10/14/2014 12/18/2014
Construction Start 11/17/2014 01/12/2015
Substantial Completion 05/10/2016 09/02/2016
Final Acceptance 07/07/2016 10/27/2016

*Actual completion date.
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il. PROJECT BUDGET SUMMARY

Project Activity

Approved Project Budget

Land Acquisition

$ 0
Construction
Low Bid Construction Contract $11,900,000
Job Order Contract (Anchorage 47 Restroom) 100,000
Change Orders 1,200,000
Departmental Crafts 0
Youth Employment 0
Construction Contingency 0
Telecomm Equip — Affixed to Building 0
Civic Arts 0
Other: Utility Connection Fees 25,000
Subtotal $13,225,000
Programming/Development 3 0
Plans and Specifications $ 525,000
Consuiltant Services
Site Planning $ 0
Hazardous Materials 0
Geotech/Soils Report and Soils Testing 50,000
Material Testing (Reinf. Conc. & Welding) 25,000
Cost Estimating 0
Topographic Surveys 0
Construction Management 0
Construction Administration 0
Environmental (Bio. & Water Surveys) 75,000
Move Management 0
Equipment Planning 0
Legal 0
Other: Agency Permit Support Services 17.631
Subtotal $ 167,631
Miscellaneous Expenditures % 20,000
Jurisdictional Review/Plan Check/Permit % 57,369
County Services
Code Compliance/Quality Control Inspection $ 550,000
Design Review 75,000
Design Services 0
Contract Administration 125,000
Project Management 575,000
Consultant Recovery 75,000
ISD Job Order Contract Management 0
DPW Job Order Contract Management 0
ISD [TS Communications 0
Project Security 0
Project Technical Support 75,000
ISD Countywide Compliance Section 50.000
Subtotal $ 1,525,000
TOTAL $15,520,000
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ATTACHMENT B

DEPARTMENT OF PUBLIC WORKS:
ANCHORAGE 47 DOCK REPLACEMENT PROJECT
APPROVE APPROPRIATION ADJUSTMENT
REJECT ALL BIDS
ADOPT, ADVERTISE, AND AWARD CONSTRUCTION CONTRACT
SPECS. 7219R1; CAPITAL PROJECT NOS. 88987 AND 708985 82060

APPROPRIATION ADJUSTMENT
(See Attachment)
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BA FORM 03/13

BOARD OF
SUPERVISORS
OFFICIAL COPY

COUNTY OF LOS ANGELES
REQUEST FOR APPROPRIATION ADJUSTMENT NO. 060

DEPARTMENT OF [CHIEF EXECUTIVE OFFICE]

DEPT’S.

October 21, 2014

AUDITOR-CONTROLLER:

THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. PLEASE CONFIRM THE
ACCOUNTING ENTRIES AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR

ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 2014-15
4 -VOTES

SOURCES

BEACHES AND HARBORS
Anchorage 47 Dock Replacement Project (4)
J20-CP-94-9276-65024-89060

Rev: Commercial Paper Proceeds / CP $5,870,000
INCREASE REVENUE
SOURCES TOTAL: $ 5,870,000

JUSTIFICATION

USES

BEACHES AND HARBORS
Anchorage 47 Dock Replacement Project (4)
J20-CP-6014-65024-89060

Capital Assets - Building and Improvement $5,870,000
INCREASE APPROPRIATION
USES TOTAL: $ 5,870,000

The appropriation adjustment is necessary to fully fund the Anchorage 47 Replacement Project.

ADOPTED

BOARD QF SUPERVISORS
COUNTY OF LOS ANGELES

i

AUTHORIZED SIGNATURE Sabra White

BOARD OF SUPERVISOR’S APPROVAL (AS REQUESTED/REVISED)

19. 0CT 2 8 2014

SACHI A. HAMAI

EXECUTIVE OFFICER

4

[ acrion
@/RECOMMENDATIO

REFERRED TO THE CHIEF
EXECUTIVE OFFICER FOR ---

AUDITOR-CONTROLLER

B.A. NO. 0‘3—, 0("-7[

A
/Y
i /

7

IZI/ APPROVED AS REQUESTED

D APPROVED AS REVISED

CHIEF EXECUTIVE OFFICER BY MM

(\Der 4 14
-
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ATTACHMENT C

DEPARTMENT OF PUBLIC WORKS:
ANCHORAGE 47 DOCK REPLACEMENT PROJECT
APPROVE APPROPRIATION ADJUSTMENT
REJECT ALL BIDS
ADOPT, ADVERTISE, AND AWARD CONSTRUCTION CONTRACT
SPECS. 7219R1; CAPITAL PROJECT NOS. 88987 AND 76985 89060

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California
Public Contract Code Section 20125, you may publish once a week for 2 weeks in a
weekly newspaper or ten times in a daily newspaper. Forward three reprints of this

advertisement to Architectural Engineering Division, Department of Public Works,
900 South Fremont Avenue, 8th Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE
INVITING BIDS

Notice is hereby given that the Director of Public Works will receive sealed bids for
furnishing all materials, labor, and equipment required to complete construction for the
following work:

BID DOC DATE OF BID
sSD SPECS PROJECT FEE OPENING

4 7219R1  Anchorage 47 $75 November 43 20, 2014
Dock Replacement Project
13575 Mindanao Way
Marina del Rey, CA 90292

Copies of the Project manual and drawings may be downloaded free of charge from the
County of Los Angeles, Department of Public  Works website
(http://dpw.lacounty.gov/go/constructioncontracts), or may be purchased for the fee
stated above at the Cashier's office, Department of Public Works, 900 South Fremont
Avenue, Mezzanine, Alhambra, California 91803. For bid information, please contact
Ms. lvonne Pena of Architectural Engineering Division at (626) 458-2585. Each bid
shall be submitted on the required form, sealed, and filed at the Cashier's office,
Department of Public Works, 900 South Fremont Avenue, Mezzanine, Alhambra,
California 91803, by no later than 2:00 p.m. on the date indicated. Bids will be publicly
opened, examined, and declared by the Department of Public Works at 2:30 p.m. on the

same date in the conference rooms at 900 South Fremont Avenue, Alhambra, California
91803.

This Project requires the general contractor firm to possess an active A license
classification at the time of bid.
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In addition, in order to meet the minimum experience requirements so as to qualify to
bid on this project, the general contractor must have previously completed, as a prime
contractor or as a subcontractor, at least two similar type projects within the last

10 years that included installation of prefabricated concrete module floating boat docks
with precast concrete guide piles.

The general contractor and all of its subcontractors of any tier shall be required to pay
prevailing wages to all workers employed in the execution of the project in accordance
with Labor Code Section 1770. Copies of the prevailing rate per diem wages are on file

at the Department of Public Works, which shall be made available to any interested
party upon request.

PREBID CONFERENCE

The Department of Public Works Project Management Division | will hold a prebid
conference at 10 a.m., on October 30, 2014, at the project site, 13575 Mindanao Way,
Marina del Rey, California 90292, to provide information on the scope of work and
answer basic questions that the potential bidders may have. Detailed questions or
additional information must be submitted in writing to Ms. lvonne Pena with the
Department of Public  Works  Architectural  Engineering  Division  at
Fax No. (626) 979-5311, or you may contact her at (626) 458-2585.

OTHER INSTRUCTIONS

The County supports and encourages equal opportunity contracting. The contractor
shall make good faith efforts as defined in Section 2000 of the Public Contract Code
relating to contracting with Community Business Enterprises.

The Board of Supervisors reserves the right to reject any or all bids or to waive technical
or inconsequential errors and discrepancies in bids submitted in the public's interest.

Si necesita informacion en espaiol, por favor llame al Telefono (626) 458-2563.

Individuals requiring reasonable accessibility accommodations may
request written materials in alternate formats, physical accessibility
accommodations, sign language interpreters or other reasonable
accommodations by contacting our departmental Americans with
Disabilities Act Coordinator at (626) 458-4081, from 7:30 a.m. fo
5:00 p.m., Monday through Thursday (excluding holidays). Persons who are deaf or
hard of hearing may make contact by first dialing the California Relay Service at 7-1-1.
Requests should be made at least one week in advance to ensure availability. When
making a reasonable accommodation request, please reference [PJ-I].
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Individuos que requieran acomodamiento rasonable accessible pueden
solicitar materiales escritos en formatos alternativos, acomodamiento

fisico accesible, intérpretes en lenguaje de sefias Americano G otros

acomodamientos rasonables comunicandose con nuestro Coordinador

Departamental del Acto de Americanos con Incapacidades al
(626) 458-4081, de 7:30 a.m. a 5:00 p.m., Lunes a Jueves (excluyendo dias festivos).
Personas sordas o con problemas auditivos pueden comunicarse primero marcando al
Servicio de Difusion de California al 7-1-1. Solicitudes pueden hacerse por lo menos
una semana antes para asegurar disponibilidad. Cuando se haga una peticidon
reasonable para acomodo, por favor mencione [PJ-1].

By order of the Board of Supervisors of the County of Los Angeles, State of California,
dated October 21, 2014.





